

	Project Manager	Section	Campus	Building Number	Floor Level	Room Number	Building Name	Project Type	Project Description	Works Start Date	Estimated Completion Date
1	Bill Boyd-Law	Construction	St Lucia	N/A	N/A	N/A	St Lucia Campus	Refurbish	Refurbishment of athletics amenities, netball courts, oval 1 lighting & Beach volley ball. Stage 1 Completed Dec 2016, in defects	Apr-16	Jun-18
2	Bill Boyd-Law	Construction	St Lucia					Refurbish	Hawken Drive and Dell Road Houses refurbishment, Staff Accommodation	Nov-17	
3	Bill Boyd-Law	Construction	St Lucia	61A	5	556	Brian Wilson Chancellery	Refurbish	Refurbishment to Senate room Stage 1 - new carpet, boardroom table, AV, removal of 1st tier, Lectern, review wall panelling Stage 1 Completed Feb 2017, in defects Stage 2 - Acoustics, lighting & installation of wall panelling Completed Mar 2017, in defects	Dec-16	Completed Dec 2017
4	Roger Goodwin	Construction	St Lucia	1		E308,E326,E355	Forgan Smith	Refurbish	Upgrade three rooms in Forgan Smith East E308, E326, E355	Dec-17	Jan-18
5	Roger Goodwin	Construction	St Lucia	9	6	601	Michie	Refurbish	Subdivide Room 601 into 2 teaching spaces.	Oct-17	Feb-18
6	Roger Goodwin	Construction	St Lucia	17	2	225	Learning Innovation Building	Refurbish	Upgrade room 225 of LIB to accommodate new desks	Feb-17	Mar-18
7	Roger Goodwin	Construction	St Lucia	24	3	S302 & S303	Social Sciences	Refurbish	Removing a wall between rooms S302 / S303, complete refurbishment of the area.	Nov-17	Jan-18
8	Roger Goodwin	Construction	St Lucia	41	1	llab	Building 41	Refurbish	Accommodating ILAB function facility PHASE 2: Enhance entrance and reception of building. Completed Jan 2017 - in Defects	Sep-17	Completed Jan 2017
9	Roger Goodwin	Construction	St Lucia	41		201	Staff House	Refurbish	Installation of a new glazed double doors and reception desk	Nov-17	Jan-18
10	Roger Goodwin	Construction	St Lucia	61A		364-366	Brian Wilson Chancellery	Refurbish	Renovation to Level 3 of BWC Rooms 364-366 for PVC & Exec Director offices.	Nov-17	Jan-18
11	Roger Goodwin	Construction	Pinjarra Hills	285	Ground	Ground	Scramjet Area	Other - External	Addition of 2 containers (1 container to sit perpendicular to the tunnel running off a generator and 1 container to sit parallel to the tunnel) set into the ground.	TBA	TBA
12	Roger Goodwin	Construction	Pinjarra Hills	Series 100 Buildings	Ground	Ground	Pinjarra Hills	Other - External	In the Area around series 100 building removal of current shed and replace with new shed with new concrete base.	TBA	TBA
13	Roger Goodwin	Construction	Pinjarra Hills	121,128,130,130A,140,224,225,226,228	N/A	N/A	Various	Other - External	Demolition of Buildings at Pinjarra Hills 121,128,140,224,225,226,228 including asbestos works	Feb-18	Mar-18
14	Roger Goodwin	Construction	Long Pocket	1017A	Ground	N/A	Redback Technologies (Acacia Bldg)	New	Install banks of Inverters Stage 2 of 2 stages: Construct concrete slab and wall and provide power and data in preparation to mount inverters.	TBA	TBA
15	Roger Goodwin	Construction	St Lucia	69	External	External	Building 69	Refurbish	replace the sunshades at Building 69	TBA	
16	Roger Goodwin	Construction	St Lucia								
17	Roger Goodwin	Construction	Long Pocket	1019	5	515,517 & 519	Foxtail	Refurbish	Refurbishment of existing lab for research purposes	TBA	
18	Peter Sampson/Iranthi Cabraal	Construction	St Lucia	90,91,92	N/A	N/A	Parkland Arcade Quad	New	Student Housing Project. 1,294 beds and 9 staff.	Sep-17	Dec-19
19	Iranthi Cabraal	Construction	St Lucia	1	3	395-399	Forgan Smith	Feasibility	Conversion of Forgan Smith Level 3 space into formal/ informal teaching and learning space.	TBA	TBA
20	Iranthi Cabraal	Construction	St Lucia	2	4	D426	Duhig Library	Refurbish	Refurbishment of Fryer Library Teaching Space and Terrace	Feb-18	Sep-18
21	Iranthi Cabraal	Construction	St Lucia	12	1,2,3 & 4	1,2,3 & 4	Duhig North	Refurbish	Refurbish floor to form multifunctional student space for 24/7 access to students with study carrels, meeting rooms, informal and formal study spaces. Stage 1 Level 3 & 4 Completed Jul 2017, in defects	TBA	Jul-18
22	Iranthi Cabraal	Construction	St Lucia	14	4	413-416	Sir Llew Edwards	Refurbish	Reconfigure existing Library of ICTE to a learning centre.	TBA	TBA
23	Iranthi Cabraal	Construction	St Lucia	14	5	TBA	Sir Llew Edwards	Refurbish	Reconfigure reception and adjacent offices.	TBA	TBA
24	Iranthi Cabraal	Construction	St Lucia	78	3-6	All	General Purpose South	Feasibility	Feasibility for EAIT spaces only	Oct-17	TBA
25	Robert Allan	Construction	St Lucia	4	Ground	N/A	Campus News	Refurbish	Refurbish newsagency at Client's request. - Completed Dec 2017 - in Defects	Apr-16	Completed Dec 17
26	Robert Allan	Construction	St Lucia	26 26B	2 5	229,230,231 538,539,539 A, 539B	Connell	Refurbish	Relocation of HMNS reception from Level 5 Human Movement Studies Building 26B to Level 2 Connell Building. Level 5 - 26B to be repurposed into HoS office space.	TBA	TBA
27	Robert Allan	Construction	St Lucia	45	2	202 & 203	Mansergh Shaw	Refurbish	Refurbishment of T.V. Krok Design Centre including electrical work, painting, replacement of blinds and carpet. The redesign will accommodate mining engineering students decanted from Frank White Annexe once SFB is under construction.	Sep-17	Feb-18

	Project Manager	Section	Campus	Building Number	Floor Level	Room Number	Building Name	Project Type	Project Description	Works Start Date	Estimated Completion Date
28	Robert Allan	Construction	St Lucia	50	Level 1 Level 2	CMM L102-L134 Library L202-204,214	Hawken	Refurbish	Feasibility for the expansion of CMM on Level 1 including shielding new equipment from the magnetic fields that exist in the area. In addition they want to take over about 100m2 of adjacent Library space on level 1. This will require that alterations are done on two other levels of the Library to make this a possibility (see separate CMM consequential project).	Feb-17	Apr-18
29	Robert Allan	Construction	St Lucia	50	4	Library	Hawken	Refurbish	Refurbishment of level 4 into office area to accommodate library staff from level 1 Duhig	Aug-17	Jun-18
30	Robert Allan	Construction	St Lucia	75	1	118	AIBN	Refurbish	Refurbish room 118 to accommodate the installation of a new electron microscope including chilled water, compressed air and 32A power supply.	Jan-18	Feb-18
31	Robert Allan	Construction	St Lucia	76	5	516, 531 & roof	Molecular Biosciences	Feasibility	Refurbishment of part of the 5th floor to expand the available ACE space, as part of the proposed PC3 lab conversion. Works include paint, electrical and data.	Mar-17	Apr-18
32	Robert Allan	Construction	St Lucia	79	3	N/A	QBI	New	Construct a link between Level 3 QBI and Richie Block A Buildings.	Apr-16	Feb-18
33	Robert Allan	Construction	Long Pocket	1022	3	313, 326A, 327	Pandanus Building	Refurbish	Pandanus Clean room Chiller Replacement.	TBA	TBA
34	Robert Allan	Construction	Gatton	8126	All	All	Distance Education Centre	Refurbish	Full building refurbishment to house commercial client Geneseek.	Nov-17	Apr-18
35	Robert Allan	Construction	St Lucia	50 51	Level 5 Level 3	L524-L530 L355	Hawken Zelman Cowen	Refurbish	Minor Consequential works for CMM job affecting areas in the library to be completed prior to CMM project start to allow relocation of library staff on level 2.	Feb-17	Mar-18
36	Robert Allan	Construction	Heron Island	N/A	N/A	N/A	Heron Island	Other - External	Heron Island Seawater intake and solar panels project.	TBA	TBA
37	Robert Allan	Construction	Long Pocket	1016	All	TBA	Banksia	Refurbish	Refurbish areas to relocate Chemical Engineering labs from Frank White Annexe	Feb-18	May-18
38	Robert Allan	Construction	St Lucia	45	4	TBA	Mansergh Shaw	Refurbish	Refurbish areas to relocate School of Mechanical and Mining Engineering office from Frank White	Feb-18	May-18
39	Robert Allan	Construction	St Lucia	47	TBA	TBA	Axon	Refurbish	Refurbish area to relocate Power lab from Frank White	Feb-18	Jun-18
40	Robert Allan	Construction	St Lucia	78	TBA	TBA	GP South	Refurbish	Refurbish area to relocate social robotics to allow relocation of Power lab from Frank White	Feb-18	Jun-18
41	Terence Fredman	Construction	St Lucia	84	2	210, 211, 213, 224,225-228, 230, 213, 228A	Therapies Building	Other - External	New practical teaching spaces for Occupation Therapy, Speech Pathology & Clinical Exercise Science. New office space for staff to be also provided.	Jan-17	Jan-19
42	Terence Fredman	Construction	Annerley	870	3	3070 - 3077 3085 - 3090	PACE	Refurbish	Reconfigure part of Level 3 after partial lease surrender. Refurb to reduce PSA office space to allow some office space for UQ use.	Sep-16	Mar-18
43	Terence Fredman	Construction	Woolloongabba	870	4	4094A, 9095, 4097	PACE	Refurbish	Specialist Medical Suites, Level 4, PACE, UQ Health Care	TBA	TBA
44	Terence Fredman	Construction	St Lucia	37 39	4 L1 L2	403-429 108-117A 222-240	Joyce Ackroyd Colin Clark	Refurbish	Refurbishment of floors including new floor layout, carpet, paint, electrical, data and furniture. Refurbish Colin Clark L1&2 to provide new Students Collaborative Centre, student support facilities, office space for staff and refurbishment to external entries including landscaped courtyard on Level 1. PWD toilet - Colin Clark Building.	Nov-15	Feb-18
45	Terence Fredman	Construction	St Lucia	21A, 21B, 21C, 21D, 22	All	All	Union Precinct	New	Demolition of Union complex and new teaching Centre and Student Hub to be constructed at site.	Apr-17	TBA Project Currently on Hold
46	KK Sivakumar (Siva)	Construction	Herston	883	5	TBA	Oral Health Centre	Refurbish	Phase 1 - removal of timber bench and seating, patching carpet and paint. Phase 2 - Acoustic Advice for area by consultants and architects and subsequent corrective actions. Phase 3 - New furniture, fixtures and fittings.	TBA	TBA
47	KK Sivakumar (Siva)	Construction	St Lucia	21C	2	201-204	Aung San Suu Kyi Conference Centre	Refurbish	Room 202 to be set up for Student hearings/meetings, move door room 204, rebuild solid walls in 203 & 204 and provide furnishings and security measures.	TBA	TBA
48	KK Sivakumar (Siva)	Construction	St Lucia	27A			UQ Centre	Feasibility	Feasibility Study	TBA	TBA

	Project Manager	Section	Campus	Building Number	Floor Level	Room Number	Building Name	Project Type	Project Description	Works Start Date	Estimated Completion Date
49	KK Sivakumar (Siva)	Construction	St Lucia	32	2	Whole Floor	Gordon Greenwood	Feasibility	Feasibility to reconfigure Level 2 for Central Teaching	TBA	TBA
50	KK Sivakumar (Siva)	Construction	St Lucia	32	1	All	Gordon Greenwood	Refurbish	Reconfiguration of UQ Health Clinic to achieve more consulting rooms, relocation of reception, storage areas and staff lounge.	TBA	TBA
51	KK Sivakumar (Siva)	Construction	St Lucia	47A	2,3	Teaching Spaces	Sir James Foots	Feasibility	Feasibility for Teaching Spaces on Levels 2 & 3	TBA	TBA
52	KK Sivakumar (Siva)	Construction	St Lucia	47A	8	TBA	Sir James Foots	Refurbish	Demoliton of 2 walls (internal office type) not load bearing, in Sir James Foots Building Level 8.	TBA	TBA
53	KK Sivakumar (Siva)	Construction	St Lucia	50	3	C301A C301B	Hawken	Refurbish	Refurbishment of EAIT Employablity Hub on Level 3 Hawken.	TBA	TBA
54	KK Sivakumar (Siva)	Construction	St Lucia	64 65	1 & 4 2 & 3	Level 1 - All Level 4 - 412A - 427	Sir William MacGregor Skerman	Refurbish	Stage 1 - Refurbishment MacGregor Level 4 - Refurbishment of Skerman Level 2 & 3 and associated civil works. Completed Stage 1 - March 2017, in defects	Feb-15	Completed Dec 17
55	KK Sivakumar (Siva)	Construction	St Lucia	64	1	All	Sir William Macgregor	Refurbish	Stage 2 - Refurbishment of MacGregor Level 1 - Completed Dec 2017 - in defects	Aug-17	Completed Dec 17
56	KK Sivakumar (Siva)	Construction	St Lucia	64A			Ritchie	Refurbish	Refurbishment of lift in Ritchie Building	TBA	Mar-18
57	KK Sivakumar (Siva)	Construction	St Lucia	65			Skerman	Refurbish	Refurbishment in Skerman, joinery, paint, shower	TBA	
58	KK Sivakumar (Siva)	Construction	St Lucia	68	3	Unisex toilets	Chemistry Building	Refurbish	Additional toilets on Level 3 to replace current 3 unisex toilets	TBA	TBA
59	KK Sivakumar (Siva)	Construction	St Lucia	81	2	206-210B 294	Otto Hirschfeld	Refurbish	Upgrade to staff room and add showers in the GAF Level 2.	TBA	TBA
	KK Sivakumar (Siva)	Construction	St Lucia	83	2-Jan		Hartley Teakle	Refurbish	Fume Cupboards N220/221/225/226	Dec-17	
82	KK Sivakumar (Siva)	Construction	Indooroopilly	642	0	11	JKMRC	Refurbish	Modifications to Room 011 (MCRF) including extending RO water pipes, compressed air line, extraction ducting to adjacent room 012, installation of 3 phase power and installation of drain.	TBA	TBA
83	KK Sivakumar (Siva)	Construction	St Lucia	49 & 50	2	49-200 & 50- T203	AEB & Hawken	Feasibility	Look at the feasibility of adding power to seating for 49-200 and 50-T203.	TBA	TBA
84	KK Sivakumar (Siva)	Construction	St Lucia	N/A	N/A	N/A	Glasshouses	Other - External	Installation of 6-8 Modular Glasshouses	TBA	TBA
85	KK Sivakumar (Siva)	Construction	St Lucia	27A						TBA	TBA
86	KK Sivakumar (Siva)	Construction	St Lucia	81	2		Otto Hirschfeld	Refurbish	refurbishment of rooms 314 & 413 on level 2 Otto	TBA	TBA
57	Zak Williams	Construction	St Lucia	74 46	All	All	Sustainable Futures Building	New	Design and construction of Sustainable Futures Building. Design comp completed Jun 2015.	Apr-15	Nov-18
96	Zak Williams	Construction	St Lucia	6	5	Roof	Physics Annexe	Refurbish	New level to Physics Annex	Jul-17	Dec-18
97	Zak Williams	Construction	St Lucia	24A			Mc Elwain	Other - External	New Playground at the forecourt of SBS	Nov-17	
99	Zak Williams	Construction	St Lucia	69	2	All	Building 69	Refurbish	Fitout of Level 2 of Building 69 as a Prototype space with a plan to roll out Level 3 in the future	Nov-17	Feb-18
100	Zak Williams	Construction	St Lucia	69	5	Whole Floor (Excl 520)	Building 69	Refurbish	Refurbishment of Clinical Unit, Level 5 Building 69 for a defined precinct for Year 1 & 2 medical students.	May-17	Feb-18
101	Zak Williams	Construction	Toowong	NA	TBA	N/A	Aspect on Archer - 37 Archer Street, Toowong	New	Fitout of commerical space in the 'Aspect on Archer' development in Toowong for the purpose of houseing the UQ Healthy Ageing Clinic. - Completed Dec 2017 - in Defects	Sep-17	Completed Dec 17
102	Zak Williams	Construction	Dunwich	776	All	All	Moreton Bay Research Station	Feasibility	Prepare and produce a Master Plan for the Moreton Bay Research Station.	Oct-15	Dec-18
103	Zak Williams	Construction	St Lucia	NA	N/A	N/A	N/A	Other	OHS budget funding numerous projects across all campuses. - Completed Dec 2017 - in Defects	On going	Completed Dec 17

	Project Manager	Section	Campus	Building Number	Floor Level	Room Number	Building Name	Project Type	Project Description	Works Start Date	Estimated Completion Date
105	Zak Williams	Construction	St Lucia	67 69 06	Various	Various	Priestley Building 69 Physics Annexe	Refurbish	Full floor refurbishment, teaching spaces and offices. Physics Annex Level 5 additional level	Feb-17	Dec-19
107	Zak Williams	Construction	St Lucia	NA	N/A	N/A	N/A	Feasibility	Proposed River crossing between West End and St Lucia.	Apr-16	TBA
108	Zak Williams	Construction	Brisbane	NA	Ground, 6 & 7	All	Bloomberg Building	Refurbish	Refurbishment of 293 Queen Street, including repairing holes in walls, painting, data and electrical.	TBA	TBA
109	Zak Williams	Construction	Woolloongabba	870	6,7,8		PACE School of Pharmacy	Refurbish	Relocation of Qld Alliance for Environmental Health Sciences (QAEHS) from Coopers Plains to the School of Pharmacy in PACE Building, Woolloongabba. Works include lab based modifications.	TBA	TBA
111	Markus Krusi	Construction	St Lucia	7	3	305 & 311	Parnell	Refurbish	Renovation of Room 305 including moving non structural wall and changing location of office entry door. Also relocation of floor to ceiling bookshelves currently located in room 311 to 305.	TBA	TBA
112	Markus Krusi	Construction	St Lucia	39	3	Café	Colin Clark	Refurbish	Minor structural changes to Belltop Café in Colin Clark Building.	TBA	TBA
113	Markus Krusi	Construction	St Lucia	50	4	403	Hawken	Other - Internal	Supply and install fume cupboard and associated works in Lab S403. - Completed Dec 2017 - in Defects	Oct-17	Completed Dec 17
114	Markus Krusi	Construction	St Lucia	50			Hawken	Refurbish	Renovating Areas S 307, 309 A, d, C, E and S310 Create a purpose space and storage		
115	Markus Krusi	Construction	St Lucia	51	4	414, 420 & 478	Zelman Cowen	Refurbish	Rm 414 & 420 redesign and refurbish a configuration (desks, power, internet ports) that allows 15 computer workstations with all users facing the "front" of the room, being the wall most practical to achieve the desired result. Room 478, redesign and refurbish to create a more open space including a projector and screen on the wall opposite the door.	Nov-17	Jan-18
116	Markus Krusi	Construction	St Lucia	72	Ground	119, 106, 107, 123, 125, 131	Cumbræ Stewart	Refurbish	Refurbishment of Ground Floor to form two Grants Hubs and a Research Ethics Hub as semi open plan work spaces. Works include Swipe Card access, painting, acoustic ceiling tiles, window decals, storage and comms/electrics.	Nov-17	Feb-18
117	Markus Krusi	Construction	St Lucia	78	1	192	GP South	Refurbish	Adding a door to separate 78-117/117A and 78-192 from 121A plus a swipe card	TBA	
118	Markus Krusi	Construction	Customs House	500B	N/A	N/A	Customs House	Landscape	Paint Fence at Customs House	TBA	TBA
119	Markus Krusi	Construction	Herston	881	2 & 3	All	Mayne Medical School	Feasibility	Feasibility for refurbishment of Levels 2 & 3 of Mayne Medical School	TBA	TBA
120	Markus Krusi	Construction	Herston	910	Level 6	TBA	Block 6	Refurbish	Refurbishment of Medical Library	TBA	TBA
121	Markus Krusi	Construction	St Lucia	2 12 94	Level 1 Level 2 Level 3 Level 4	106,107, 108 208,209, 211 304,305, 307 405,406, 408	Duhig North Duhig Tower Biological Sciences Library	Refurbish	Refurbish the public toilets in Duhig North, Duhig Tower and the Biological Sciences Library. Works will include new pans and urinals and possibly extending the facilities with new layouts where possible. Biological Sciences amenities completed Nov 16	Sep-16	TBA
125	Markus Krusi	Construction	St Lucia	35	5	Room 501-517 and 526-544	Chamberlain	Refurbish	Ceiling Replacement including painting and new carpet - Completed Dec 2017 - in Defects	Sep-17	Completed Dec 17
129	Markus Krusi	Construction	Gatton	8117A	3	All	Natural & Rural Systems Management Building	Refurbish	Refurbishment of Level 3 in Natural & Rural Systems Management Building.	Nov-17	Mar-18
130	Markus Krusi	Construction	Gatton	8156	N/A	N/A	Veterinary Medical Centre	Refurbish	ISC / ESC Submission for the upgrade of essential works including medical systems and equine flooring. Feasibility completed July 2016. Currently undertaking the design development work after having received funding approval for the High Priority items	Sep-16	May-18
131	Markus Krusi	Construction	St Lucia	78		415 & 416	GP South	Refurbish	GP South Internal Wall removal , rooms 415 and 416	TBA	
132	Markus Krusi	Construction	Woolloongabba	930	4		PA Hospital Main Building	Refurbish	Refurbishment of UQ PA Southside Clinical Unit on level 4		
134	Markus Krusi	Construction	St Lucia	Alumni Gardens	Ground	N/A	SEES Storage Shed	Other - External	Construction and Installation of large shed inside the SBS field store Zone, Alumni Gardens including internal racks and shelving, lockage wire cages, concrete floor and electricity.	Nov-17	Jan-18

	Project Manager	Section	Campus	Building Number	Floor Level	Room Number	Building Name	Project Type	Project Description	Works Start Date	Estimated Completion Date
136	Stephen Ingham	Construction	St Lucia	51	4 & 5	408,479A, 479B, 481,480 4190, 501, 503, 504, 5050, 507, 508, 509, 517,5190, 5191, 5194, 5199	Zelman Cowen	Refurbish	Refurbishment of Levels 4 & 5	TBA	Dec-19
137	Stephen Ingham	Construction	St Lucia	53	All	All	Pavilion No. 2 and 3 ovals	New	Demolish existing change room and canteen and construct new building in its place.	Sep-15	Dec-19
139	Stephen Ingham	Construction	Dayboro	791	All	N/A	Dayboro Vet Centre (Students Quarters)	Refurbish	Create a dedicated student learning space, student tutorial and study area as an extension to the existing student accommodation building. Estimate give to the user group awaiting instruction to proceed.	TBA	TBA
141	Stephen Ingham	Construction	Gatton	8335	N/A	N/A	I.M.D. Piggery	New	New Teaching Facility for Pig Research at Gatton	Jan-17	Aug-19
144	Stephen Ingham	Construction	St Lucia	St Lucia Campus	N/A	N/A	Athletics track	Refurbish	Refurbishment of Change Rooms under the grandstand at the Athletics Track	TBA	Apr-18
146	Stephen Ingham	Construction	St Lucia	21 A-D, 25	All	All	Union Precinct	New	New Fitness Centre to be constructed at Union Precinct once area is demolished	TBA	TBA
147	Stephen Ingham	Construction	St Lucia	95			Avalon Theatre	Refurbish	Refurbishment of Avalon Theatre as part of the Student Hub Project	TBA	Jan-19
148	Stephen Ingham	Construction	St Lucia	21			Child Care Centre	New	Construction of New Child Care Centre as part of the Student Hub Project	TBA	Oct-18
149	Stephen Ingham	Construction	St Lucia					Landscape	New picket Fence around the perimeter of Oval 1	TBA	Jun-18
150	Stephen Ingham	Construction	St Lucia					Other - External	External Basket Ball Court and Beach Vollet Ball	TBA	TBA
151	Stephen Ingham	Construction	Pinjarra Hills	401-403	All	All	Building 401 Building 402 Accomm Block	Refurbish	Refurbishment to Buildings 401-403 for IMB's new Centre for Solar Biotechnology and includes an outdoor pilot plant facility. Works includes removing existing asphalt surface and installing new pits and concrete to slab + new sealant to slab.	Oct-16	Nov-18
153	Stephen Ingham	Construction	Gatton	Gatton campus	N/A	N/A	Gatton Campus	Other - External	Concept planning stage into the viability of a site wide centralised chiller and storage plant on the Gatton campus. Extension of feasibility study.	Jan-16	Feb-20
154	Stephen Ingham	Construction	Gatton	S29	N/A	N/A	Gatton Campus	New	Upgrade Gatton campus' main electrical feeder to 33KVA.	Feb-16	Feb-20
155	Stephen Ingham	Construction	Gatton	TBA	N/A	N/A	TBA	New	New Lysimeter and storage shed.	Nov-16	Mar-18